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de maximis, inc.

1550 Pond Road
Suite 120
Allentown, PA 18104
(610) 435-1151

July 10,2018 (610) 435-8459 FAX

Via Electronic and U.S. Mail

Mr. Christopher Sklaney

United States Environmental Protection Agency Region 111
Mail Code: 3HS21

1650 Arch Street

Philadelphia, PA 19103-2029

RE: Monthly Progress Report for June 2018 Activities
Boarhead Farms Superfund Site Operable Unit One (OU 1)
EPA Docket No. 111-2000-002-DC

Dear Mr. Sklaney:

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-1
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding
this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress
report has been prepared in accordance with Section IX (Reporting Requirements) of the
Administrative Order on Consent (Order), USEPA Docket No. 111-2000-002-DC.

L Action Taken Toward Achieving Compliance with the AOC
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Remedial Design/Remedial Action

Submitted the May Monthly Progress Report to the USEPA on June 11, 2018.

Continued with the maintenance of the GIS for the Site.

Completed installation of new monitoring wells during the week of June 18".-

The LTMP Report for groundwater sampling completed in April was submitted to the
Agencies on June 12, 2018.

0O&M of the Groundwater Extraction and Treatment System

Continued with routine O&M of the Groundwater Extraction and Treatment System as

follows:

- Weekly inspection of all treatment equipment.

- Removal/cleaning and repair (as necessary) of pumps from sumps and extraction wells.

- Monitoring/measuring groundwater recovery rates (relatlve) from the various sumps
and extraction wells.

O&M Residential Well Treatment Systems
None.
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IL Summary of All Results of Sampling, Tests, or Other Data
. Sampling associated with the Long Term Monitoring Plan (LTMP) for the Site was
completed in April.

III.  Deliverables Completed and Submitted to USEPA
. The LTMP Report for groundwater sampling completed in April was submitted to the
Agencies on June 12, 2018.

IV.  Work Anticipated to be Completed in Next 6 Weeks (July 1, 2018 through August 13,

2018)
. Continue updating the O&M Plan for the onsite collection and treatment system.

V. Delays, Anticipated Delays and Corrective Action
. None.

VI. Community Relations Plan Support
. None.

If you have any questions, please feel free to contact me.
Sincerely,

de maximis, inc.

i f;
R. Craig Coslett
Assistant Project Coordinator for OU-1 Group

CC: D. Armstrong, PADEP (2 Copies)
Boarhead Farms OU 1 Group

Peter Randazzo, B&C
File: 4087A.07/2018-06 Period Progress Report - BHF
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